
Team 7

	Sprint	1					
User Story/Backlog Item	Tasks	Task Owner	Initial Estimate	Hours of work remaining at the end of each week			•
				Week 1	Week 2	Week 3	Week 4
As a Game User I want to	Design class diagram	Mahesh	4	3	2	0	0
see the Home Screen to select difficulty level so that I	Design sequence diagram	Amit	4	3	1	0	0
can choose appropriate game level which I want to	Design use case diagram	Jayesh	5	4	3	0	0
play.	Design activity diagram	Vishal	3	2	1	0	0
	Design state diagram	Prasad	3	2	1	0	0
	Requirement analysis	Amol	10	8	6	3	0
As a Game User I want to	Initial analysis for user story	Mahesh	6	5	3	1	0
solve the picture puzzle so that I can learn words with	Feasibility study	Prasad	3	2	1	0	0
fun.	User Interface prototype	Jayesh	11	10	6	5	0
As a Game User I want to	UML diagram review	Amol	6	5	2	0	0
view multiple choices so that I can choose the right	User story review	Amit	7	6	2	1	0
answer.	Documentation	Prasad	10	9	4	4	0
As a Game User I want to move word picker vertically so that I can pick the correct word from the pool of words.	Searching advertisement templates	Amit	5	5	3	3	0
	Software installation for making advertisement	Vishal	4	4	3	3	0
As a Game user I want view score so that I can track my progress.	Setting code repository for team	Mahesh	6	6	4	4	0
	Making advertisement video	Vishal	9	9	4	4	0
	Ideal Time Remaining		96	72	48	24	0
	Actual Time Remaining		96	83	46	28	0



Team Member Name: Amit Borude.

Week 1

What I did since the last daily / weekly scrum:

Worked on Sprint Planning, Sprint Backlog and System Design

What I plan to do today / this week:

 I will work on sequence diagram, explaining the sequence of flow of messages between objects

What Blockers I have:

- None

Week 2

What I did since the last daily / weekly scrum:

- Worked on sequence diagram

What I plan to do today / this week:

- I will work on the user story review
- I will refine sequence diagram

What Blockers I have:

- None

Week 3

What I did since the last daily / weekly scrum:

- Refinement of sequence diagram
- Worked on the user story review

What I plan to do today / this week:

I will search advertisement templates for making videos

What Blockers I have:

None

Week 4

What I did since the last daily / weekly scrum:

- Created sample advertisement templates

What I plan to do today / this week:

- I will explain templates to Vishal work with Vishal for making advertisement

What Blockers I have:

Team Member Name: Jayesh Pandhe.

Week 1

What I did since the last daily / weekly scrum:

Worked on Sprint Planning, Sprint Backlog and System Design

What I plan to do today / this week:

I will design use case diagram and UI prototype

What Blockers I have:

- No

Week 2

What I did since the last daily / weekly scrum:

 Downloaded Astah and started designing of use case diagram. Reviewed some game UI templates

What I plan to do today / this week:

- I will refine use case diagram.
- I will start developing UI prototype for game

What Blockers I have:

- Waiting for feasibility study from Prasad.

Week 3

What I did since the last daily / weekly scrum:

- Designing of use case diagram
- Downloaded some images for UI prototype and reviewed it

What I plan to do today / this week:

- I will complete UI prototype

What Blockers I have:

- None

Week 4

What I did since the last daily / weekly scrum:

- Developed initial UI prototype

What I plan to do today / this week:

- I will complete UI prototype

What Blockers I have:

Week 1	Week 2
What I did since the last daily / weekly scrum: - Working on sprint planning, sprint backlog and system design	What I did since the last daily / weekly scrum: - Worked on gathering of requirements
What I plan to do today / this week: - I will be working on requirement analysis	What I plan to do today / this week: - I will be working on the detailed analysis of requirements
What Blockers I have: - None	What Blockers I have: - None
Mark 2	Wash 4
Week 3 What I did since the last daily / weekly scrum: - Worked on detailed analysis of requirements	What I did since the last daily / weekly scrum: - Reviewed some of the UML diagrams
What I plan to do today / this week: - I will review the UML diagrams	What I plan to do today / this week: - I will review the remaining UML diagrams

What Blockers I have:

Waiting for Jayesh to complete use case diagram

What Blockers I have:

Team Member Name: Mahesh Bingi.

Week 1

What I did since the last daily / weekly scrum:

 Working on sprint planning, sprint backlog and system design

What I plan to do today / this week:

- I will design class diagram.
- I will work on initial analysis of user story.

What Blockers I have:

- None

Week 2

What I did since the last daily / weekly scrum:

- Worked on designing class diagram.
- Reviewed user story

What I plan to do today / this week:

- I will refine class diagram.
- Analysis of user story

What Blockers I have:

- None

Week 3

What I did since the last daily / weekly scrum:

- Completed class diagram
- Refined and prioritized points in the user story.

What I plan to do today / this week:

- I will complete analysis of user story

What Blockers I have:

- None

Week 4

What I did since the last daily / weekly scrum:

- Completed initial analysis of user story

What I plan to do today / this week:

- I will be working on setting up code repository for team

What Blockers I have:

Team Member Name: Vishal Chothan	Team	Member	Name:	Vishal	Chothan
----------------------------------	------	--------	-------	--------	---------

Week 1

What I did since the last daily / weekly scrum:

 Working on sprint planning, sprint backlog and system design

What I plan to do today / this week:

- I will design activity diagram

What Blockers I have:

None

Week 2

What I did since the last daily / weekly scrum:

- Worked on designing activity diagram

What I plan to do today / this week:

- I will install software for making advertisement and learn it how to use it

What Blockers I have:

- None

Week 3

What I did since the last daily / weekly scrum:

 Worked on installing the advertisement maker software and environment set up

What I plan to do today / this week:

- I will make advertisement video

What Blockers I have:

Waiting for Amit to complete advertisement templates

Week 4

What I did since the last daily / weekly scrum:

- I am working on advertisement video

What I plan to do today / this week:

- I will complete advertisement video

What Blockers I have:

Team Member Name: Prasad Bidwai.
Week 1

What I did since the last daily / weekly scrum:

 Working on sprint planning, sprint backlog and system design

What I plan to do today / this week:

- I will design state diagram

What Blockers I have:

- None

Week 2

What I did since the last daily / weekly scrum:

- Worked on designing state diagram

What I plan to do today / this week:

- I will be studying feasibility of the project

What Blockers I have:

 Waiting for requirement analysis report from Amol

Week 3

What I did since the last daily / weekly scrum:

- Studied feasibility of project

What I plan to do today / this week:

- I will prepare documentation of the project

What Blockers I have:

- None

Week 4

What I did since the last daily / weekly scrum:


- I am working on project documentation

What I plan to do today / this week:


- I will complete documentation

What Blockers I have:

None




Main Activity Diagram




Activity Diagram

Class Diagram0




Class Diagram


Sequence Diagram



State Diagram



Use Case Diagram



5

UI prototype